

Recent Projects Details

REGION	LOU	PROJECT NAME	CATEGORY	TYPE	STATUS	QTY	TOTAL HARGA RENCANA	ACTUAL CONTRACT	SELISIH	NO CONTRACT	NO PR	NO PO	TGL BASTL	PROGRESS	TGL BAST	NO SR
-	-	FFB CAGE 4 TON	CAPEX	MECHANICAL	Initiation	10	Rp 740.000.000	Rp 0	-Rp 740.000.000	-	-	-	-	0%	-	-
-	-	GANTI MOTOR HYDRAULIC LOADING RAMP	CAPEX	MECHANICAL	Contracted	1	Rp 60.000.000	Rp 8.600.000	-Rp 51.400.000	HO-BK-BTOM-2026-0007	-	-	-	0%	-	-
-	-	GANTI PIPA EXHAUST	CAPEX	MECHANICAL	Contracted	1	Rp 300.000.000	Rp 150.000.000	-Rp 150.000.000	BTOM-VI-HO-2026-00001	-	-	-	0%	-	-
-	-	UPGRADE TIPPLER	CAPEX	MECHANICAL	Contracted	1	Rp 1.500.000.000	Rp 1.000.000.000	-Rp 500.000.000	BTOM-VI-HO-2026-00001	-	-	-	0%	-	-
-	-	Intal Gantry Digester	CAPEX	MECHANICAL	Contracted	1	Rp 30.000.000	Rp 25.000.000	-Rp 5.000.000	HO-BK-BTOM-2026-0008	-	-	-	0%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	FFB CAGE 4 TON	CAPEX	MECHANICAL	Contracted	10	Rp 740.000.000	Rp 650.000.000	-Rp 90.000.000	BK-BTOM-CPX-2026/VI/0005	BTOM3035	BTOM31303	2026-06-22	18%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	GANTI PIPA EXHAUST STERILIZER	CAPEX	MECHANICAL	Contracted	1	Rp 250.000.000	Rp 225.000.000	-Rp 25.000.000	BK-BTOM-CPX-2026/VI/0005	BTOM3036	BTOM3104	2026-06-29	35%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	REPOSITION BAK CONDENSATE	CAPEX	MECHANICAL	Contracted	1	Rp 450.000.000	Rp 340.000.000	-Rp 110.000.000	HO-BK-BTOM-2026-0007	-	-	-	0%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	UPGRADE TIPPLER	CAPEX	MECHANICAL	Contracted	1	Rp 1.300.000.000	Rp 1.300.000.000	Rp 0	HO-BK-BTOM-2026-0007	-	-	-	0%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	REPLACE GEARBOX AUTOFEEDER	CAPEX	MECHANICAL	Tendering	1	Rp 68.000.000	Rp 0	-Rp 68.000.000	-	-	-	-	0%	-	-
BENGKULU (BK)	BUNGA TANJUNG POM	NEW FRUIT CONVEYOR	CAPEX	MECHANICAL	Initiation	1	Rp 250.000.000	Rp 0	-Rp 250.000.000	-	-	-	-	0%	-	-
BENGKULU (BK)	MUKO MUKO POM	BOILER 45 TPH	CAPEX	MECHANICAL	Initiation	1	Rp 40.000.000.000	Rp 0	-Rp 40.000.000.000	-	-	-	-	0%	-	-
BENGKULU (BK)	MUKO MUKO POM	REPLACEMENT DOOR STERILIZER	CAPEX	MECHANICAL	Initiation	3	Rp 900.000.000	Rp 0	-Rp 900.000.000	-	-	-	-	0%	-	-
BENGKULU (BK)	MUKO MUKO POM	MAIN PANEL	CAPEX	ELECTRICAL	Initiation	1	Rp 300.000.000	Rp 0	-Rp 300.000.000	-	-	-	-	0%	-	-